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xgmnmmu FOR THE RECORD
SUBJECT: Status of ALD 48/51

1. ' 51 (System 135), Twelve (12) sets have been
received under e contract. Four sets bave been shipped %o
¥right Patterson Air Force Base for test purpoees in conjunction
with B-~52 operations  Four sets are available at the Warner
Robins Depot for issue to the SAC U-2 Program. Four sets have
been issuwed to the Detachment at Edwards for use in Articles 358
and 359. Installations will be completed by 8 March.

2 é&g 49 (Bystem 14). PFour pre-production models have
been delivered under the contract. The first model has been
raturne% to the factory for retrofit. The second one is enroute
back to from the Detachment for similar rework. The
third model iz installed and operating is Article 359. By
Priday, 8 March, Article 338 is to have serial four installed
and operating. No problem is foreseen at this time in meeting
the installation deadline on Article 358.
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